AGENDA

CITIZENS ADVISORY COMMITTEE

of the

CALHOUN AREA METROPOLITAN PLANNING ORGANIZATION (MPO) April 17, 2024

10:00 am

- 1. Call to Order
- 2. Introductions
- 3. Old Business
 - a. Review and approval of CAC minutes from March 20, 2024 (pages 2-3)
- 4. New Business
 - a. Review FY 20-23 TIP and Administrative Modifications (pages 4-7)
 - b. Status report of ALDOT Pre-Construction projects (page 8)
 - c. Status report of ALDOT Construction projects (page 9)
 - d. Safety Observations (pages 10-16)
 - e. Questions for ALDOT representatives
- 5. Other Business
 - A. CAC Vacancies (pages 17-18)
 - B. Subcommittee Report
 - C. Anniston Express and ADA Para-Transit Ridership (pages 19-20)
 - D. Next CAC Meeting May 15, 2024 (page 21)
- 6. Adjourn

MINUTES

CITIZENS ADVISORY COMMITTEE (CAC)

of the Calhoun Area Metropolitan Planning Organization (MPO) Wednesday, March 20, 2024 10:00 a.m.

Those attending:

Anne Key
Daryl League
City of Oxford
Gerry Lyons
Calhoun County
Greg Pierce
City of Weaver
Jamie Etheredge
Johnnie Phillips
Town of Hobson City
Larry Stanbans
City of Oxford

Larry Stephens City of Oxford Lavoy Jordan* City of Oxford

Libby Messick EARPDC/MPO Project Director

Melissa Malone* Town of Hobson City Miller Parnell, Chairman City of Anniston Town of Hobson City Regina Jones Calhoun County Reuben Johnson* City of Jacksonville Richard Lindblom Terry Parker City of Oxford Calhoun County Tim Huddleston, Vice Chairman City of Anniston Tony Ball

*Virtual attendee

Chairman Miller Parnell called the meeting to order at 10:02 a.m.

OLD BUSINESS:

Minutes of the CAC meetings from February 14, 2024, were approved on a motion by Mr. Darryl League and seconded by Mr. Jamie Etheredge. Motion carried.

NEW BUSINESS:

Chairman Parnell called for a review of the FY 24-27 TIP Spreadsheet and Administrative Modifications. Ms. Messick explained that eight administrative modifications created changes to the TIP spreadsheet and two administrative modifications did not create changes to the TIP spreadsheet.

Chairman Parnell then called for a discussion of Resolution No. 864. Ms. Messick explained this resolution was to reduce the number of Citizen's Advisory Committee seats for the Cities of Anniston, Oxford, and Jacksonville. This change would better reflect the census population data for 2020 and reduce the burden of filling current vacant seats. A motion was made by Mr. Jamie Etheredge, to pass **Resolution No. 864**, which Mr. Darryl League seconded. Motion carried.

Chairman Parnell next called to discuss relocating the CAC meetings to the Extension conference room in the Calhoun Administration Building. Mr. Greg Pierce motioned to keep the meetings at the Commission building, which Mr. Johnnie Phillips seconded. Motion carried.

Status Report of Pre-Construction Projects. Ms. Messick explained the TAC would be reporting on preconstruction projects to keep the MPO updated on how the projects were progressing. She quickly read through the status of each project that was currently in preconstruction status.

Chairman Parnell next called for a discussion of the Status Report of ALDOT projects. Ms. Messick reported the reconfiguration of the intersection at US 78 and Barry St has worked through their utility conflicts and is looking for a March 18th start and SR-21 resurfacing had held it's preconstruction meeting and should be starting in 2-3 weeks.

Chairman Parnell continued by calling for a discussion of Safety Observations. Ms. Messick explained that there was a list of previous observations in the agenda packet for review. The newest additions to the list included a resurfacing suggestion for the Old Jacksonville Highway. Mr. Rodney McCain reported the classification of this road may have been left over from before SR-21 was built. Ms. Messick stated she would look into the classification of this road. A signal timing reconfiguration was suggested for the intersection at 431 and Saks. Mr. Rodney

A signal timing reconfiguration was suggested for the intersection at 431 and Saks. Mr. Rodney McCain stated they needed clarification on the intersection. The last addition was a similar design from 431/Bynum Leatherwood to be placed at 202/Bynum Leatherwood and 202/Bynum Blvd. Mr. Rodney McCain stated ALDOT would need to do a study to see if it was warranted, but intersection improvements were relatively new.

OTHER BUSINESS:

Chairman Parnell called for a discussion of CAC vacancies. Anniston has 9 vacancies, Jacksonville has 2, and Oxford has 8 vacancies. If Resolution 864 were to pass in the MPO meeting the following day, the vacancy list would be updated with fewer vacancies.

Next, Chairman Parnell called for the report on Urban Fixed Route and ADA Handicapped Transit Systems. Ms. Messick reported the ADA Paratransit Ridership for Anniston had 356 (decrease) one-way trips, Jacksonville had 139 (decrease) one-way trips, 20 trips for Weaver (decrease), and Oxford had 57 (decrease) one-way trips. For the Urbanized area 52 (decrease) one-way trips and 30 (decrease) one-way trips for the Rural area. Fixed-route ridership had a total of 7,234 (increase) riders for February.

The next CAC meeting was scheduled for Wednesday, April 17th at 10:00 a.m.

There being no further business, a motion was made by Mr. Darryl League to adjourn which was seconded by Dr. Jamie Etheredge. The meeting was adjourned at 10:48 a.m.

April 2024 Administrative Modifications

That created changes on the TIP spreadsheet:

1. #57 CN (100070198) Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW

Was advised project Let for: \$741,617.45

Updated to Urban Funds Report reporting: \$734,477.50

Requested funding from ALDOT: \$741,617.46

2. #41 UT (100064889) Bridge replacement on Airport Rd at Coldwater Creek BIN#11215 City

of Oxford

Old target start date: September 1, 2024 New target start date: November 1, 2024

-New FY; increased 1% from \$81,214 to \$82,026

3. #49 UT (100070255) Removal and replacement of existing bridge on Friendship Rd

BIN004773 over Choccolocco Creek relief and removal of existing Bridge BIN004774 over

Choccolocco Creek relief with a culvert Old target start date: September 1, 2024 New target start date: November 1, 2024

-New FY; increased 1% from \$185,473 to \$197,428

4. #65 UT (100078101) Roadway Improvements on Gadsden Rd NW/Elm Ave NW from SR-204

to Francis St. W

Original estimate: \$71,100

Updated estimate from ALDOT: \$74,726

-less than 20% increase. Updated on TIP spreadsheet. Project in Plan status

5. #65 RW (100078100) Roadway Improvements on Gadsden Rd NW/Elm Ave NW from SR-

204 to Francis St. W

Original estimate: \$83,300

Updated estimate from ALDOT: \$86,682

-less than 20% increase. Updated on TIP spreadsheet. Project in Plan status

6. #65 CN (100078099) Roadway Improvements on Gadsden Rd NW/Elm Ave NW from SR-204

to Francis St. W

Previous estimate: \$161,813

Updated estimate from ALDOT: \$173,156

-less than 20% increase. Updated on TIP spreadsheet. Project in Plan status

That did not create changes on the TIP spreadsheet:

7. #41 RW (100064888) Bridge replacement on Airport Rd at Coldwater Creek BIN#11215 City of Oxford

Old target start date: June 1, 2024 New target start date: August 1, 2024

-Same FY; no changes needed

8. #49 RW (100070254) Removal and replacement of existing bridge on Friendship Rd BIN004773 over Choccolocco Creek relief and removal of existing Bridge BIN004774 over

Choccolocco Creek relief with a culvert Old target start date: June 1, 2024

New target start date: September 1, 2024

-Same FY; no changes needed

	CALHOUN AREA MPO												
								Authorized to Proce	ed				
	TIP LIST AS OF April 8, 2024	•						Moved from one FY	to another FY				
_	ALL FUNDS AVAILABLE (FED + LOCAL MATCH)							Funded by ATRIP or	ΔRRΔ				
	SURFACE TRANSPORTATION PROGRAM (STP)							New Project or Allo					
	1. V.												
	Project Description	ID#	Sponsor	Status	Scope	2020	2021	2022	2023	2024	2025	2026	2
	Signal Upgrade at SR-21 / Baltzell Gate Rd. ARRA \$ Re-assigned to Frank Akers Rd.	100047014	Anniston		CN	627,814							
	Resurface CR-187 (Friendship Rd) From CR-193 (Boiling Springs Rd) to SR-21	100054996	Oxford	CLOSED	PE	24,468							
30	Barry Street/US 78 - Reconfigure Intersection	100057406	Oxford		UT			28,123					
		100057407			CN				2,700,504				
-	Church Ave Resurface from 11th St to SR-21	100064886	Jacksonville		CN		1,707,215	5					
41	Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)	100064888	Oxford		RW					10,721	00.005		
		100064889 100064890			UT CN						82,026		2
11	Bynum Leatherwood/Old Gadsden Rd Roundabout (CN previously 100064897 (deleted))	100064890	Calhoun County		CN				1,951,829				
_	Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	100073800	Weaver		CN			719,335	1,331,623				
	Friendship Road Widening and Bridge Replacement Phase I	100070247	Oxford		PE	311,264		715,555					1
70	Thenaship hoda Waching and Shage Replacement Hase I	100070248	GAIGIG		RW	311,204				335,765			
		100070249			UT					329,661			
		100070250			CN						2,641,120		
49	Friendship Road Widening and Bridge Replacement Phase II	100070253	Oxford		PE	349,181							
		100070254			RW					199,094			
		100070255			UT						197,428		
		100070257			CN							3,754,055	5
	Friendship Road Widening and Bridge Replacement Phase III	100070259	Oxford		PE	150,748							
	Resurfacing Widening, and Upgrading existing turn signals, adding turn lanes	100070262			RW					111,704		444.075	_
		100070269 100070271			UT CN							111,876 817,915	
51	Alexandria/Jacksonville Rd Resurface (Cedar Springs Rd to Jacksonville) (PE developed by County Eng.)	100070271	Calhoun County		CN	685,866						817,313	<u>'</u>
	Whites Gap Rd and Whites Gap Rd SE - Resurfacing (PE developed by County Eng.)	100070224	Calhoun County		CN	083,800	1,113,827	,					+
_	AL Hwy 202/Hunter St Signal Upgrade	100070220	Calhoun County		PE	28,634	1,113,027						
33	ALTIWY 202/ Hunter St Signal Opgraue	100070033	Camburi County		CN	28,034	106,993	3					+
54	Roy Webb Rd Resurfacing (PE developed by County Eng.)	100070230	Calhoun County		CN			1,276,108					1
	Eulation Gate Rd Resurfacing (PE developed by County Eng.)	100070232	Calhoun County		CN				518,755				
_	Resurfacing Henry Road and Country Club Dr SW to Fairway Dr SW	100070197	Jacksonville		PE			83,546					
		100070198			CN			1,284,353					
57	Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW	100070203	Jacksonville		PE			103,689					
		100070208			CN					741,617			
	Old Gadsden Highway Resurfacing from Railroad Ave to Hwy 431	100078095	Calhoun County		CN						612,060		
_	Bynum Leatherwood Resurfacing from Morrisville Rd to AL-202	100078096	Calhoun County	<u> </u>	CN								1
65	Gadsden Rd. NW and Elm Ave W Roadway Improvements	100077680	Jacksonville		PE								
		100078100			RW UT								
		100078101 100077467			CN								
66	Francis St. Roadway Improvements	100077469	Jacksonville	1	PE								+
00	riancis st. noauway iiiproveilients	100077469	Jacksonville		CN								\vdash
+	PROGRAMMED	100077400			Cit	2,177,974	2,928,035	3,495,154	5,171,088	1,728,564	3,532,633	4,683,846	5
_	APPORTIONMENT					2,558,459	2,540,505		2,836,876	2,836,876	2,836,876	2,836,876	_
_	CARRYOVER		1	1		5,903,855	6,284,340		5,182,906	2,848,695	3,957,007	3,261,250	
_	AVAILABLE			1		8,462,314	8,824,845		8,019,783	5,685,571	6,793,884	6,098,126	
	BALANCE			 		6,284,340	5,896,810		2,848,695	3,957,007	3,261,250	1,414,281	

CALHOUN AREA MPO

CARBON REDUCTION FUNDS AS OF March 7, 2024

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)
CARBON REDUCTION FUNDS

PE Preliminary Engineering

RW Right of Way

UT Utilities

CN Construction

Authorized to Proceed

Moved from one FY to another FY

Funded by ATRIP or ARR

New Project or Allocation Change

	Project Description	ID#	Sponsor	Status	Scope	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
35	Noble/4th St. Intersection Improvements	100063207	Anniston		PE	17,356												
		100063208			CN					22,518								
58	Baltzell Gate Connector Multi-use path	100070238	Anniston		PE										18,497			
	CRF to be used*	100070239			CN												188,695	
59	Coldwater Mountain/Mulberry St. to Legarde, multi-use path	100070241	Anniston		PE										33,632			
	CRF to be used*	100070242			CN												171,541	
60	Anniston to Oxford Bike Lane; S Noble and Chestnut	100070244	Anniston		PE										5,781			
	CRF to be used*	100070245			CN													47,645
63	Signal Timing Update and Implementation on SR-21 (Quintard Ave) from 8 th St to 22 nd St	100077730	Anniston		PE										28,408			
	CRF to be used*	100077731			CN										28,692			
64	AL-21 Pedestrian Crossing at McClellan Blvd.	100077728	Anniston		PE										28,408			
	CRF to be used*	100077729			CN											172,149		
	PROGRAMMED					17,356	0	0	0	22,518	0	0	0	0	143,417	172,149	360,236	47,645
	APPORTIONMENT					0	0	0	0	0	0	0	334,530	341,220	324,906	324,906	324,906	324,906
	CARRYOVER					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	294,656	635,876	817,366	970,123	934,793
	AVAILABLE					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	294,656	635,876	960,783	1,142,272	1,295,029	1,259,699
	BALANCE					-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	294,656	635,876	817,366	970,123	934,793	1,212,054

Current Pre-Construction Projects

TIP Spreadsheet Number	Description	Municipality	Project Number & Scope	FY & Planning Status	Status
			100064888	2024	TS&L approved; plan in
41	Bridge Replacement on Airport Rd	Oxford	RW	Planned	hand soon; need detour
41	at Coldwater Creek	Oxidia	100064889	2024	route signatures
			UT	Planned	
			100070248	2024	Need design waiver from
	Widening on Friendship Rd from		RW	Planned	City; need materials
48	Cheaha Dr to Circle Dr; Phase I	Oxford	100070249 UT	2024 Planned	addendum; PS&E held; addressing comments
	Daides Dealessant on Esiandelia		100070254	2024	TS&L awaiting approval –
40	Bridge Replacement on Friendship	Outond	RW	Planned	issue with bridge; working
49	Rd over Choccolocco Creek; Phase	Oxford	100070255	2024	on hydro; enviro approved
	"		UT	Planned	
	Resurfacing, Widening, and		100070262	2024	
50	Upgrading existing turn signals and	Oxford	RW	Planned	Plan in hand plans received
50	adding turn lanes on Friendship Rd	Oxford	100070269	2024	Jan 31
	at Cheaha Dr; Phase III		UT	Planned	
			100070238	2024	Nood DE agrooment and
58	Baltzell Gate Connector Multi-use	Anniston	PE	Planned	Need PE agreement and then consultant selection
56	Path	Alliiston	100070239	2026	after
			CN	Planned	arter
			100070241	2024	Need PE agreement and
59	Coldwater Mountain/Mulberry St.	Anniston	PE	Planned	then consultant selection
39	to Legarde, multi-use path	Alliliston	100070242	2026	after
			CN	Planned	arter
			100070244	2024	Need PE agreement and
60	Anniston to Oxford Bike Lane; S	Anniston	PE	Planned	then consultant selection
00	Noble and Chestnut	Amiston	100070245	2027	after
			CN	Planned	unter
61	Old Gadsden Highway Resurfacing from Railroad Ave to Hwy 431	Calhoun County	CN	2026 Planned	Contact local trans
62	Bynum Leatherwood Resurfacing	Calhoun	CN	2027	Contact local trans
UZ	from Morrisville Rd. to AL-202	County	CIN	Planned	Contact local trails
	Quintard Ave Signal Timing from 8 th		PE	2024	Need PE agreement and
63	to 22 nd St Update and	Anniston	FE	Planned	then consultant selection
03	Implementation *CRF funds*	Aimiston	CN	2024	after
	implementation CN funds		CIN	Planned	arter
			PE	2024	Need PE agreement and
64	AL-21 Pedestrian Crossing at	Anniston	FE	Planned	then consultant selection
64	McClellan Blvd *CRF funds*	Anniston		2025	after
			CN	Planned	arter

CURRENT CONSTRUCTION PROJECTS

PROJECT NO.	DESCRIPTION	<u>STATUS</u>
STPSU-0004(536)	Reconfiguration of intersection at	Culvert extension and
	US 78 & Barry St. including resurfacing,	and additional drainage work
	widening and signals	to begin soon
NH-HSIP-0021(581)	SR 21 resurfacing, bridge rail retrofit	Micro-milling has begun
	& 2' safety widening from Talladega	Scrub seal with be placed
	County line to just north of Snow Street	in a couple of weeks
NH-HSIP-0021(576)	Resurfacing, Traffic Striping and Access	Awaiting Pre-Construction
	Management on SR 21 from just north	meeting
	of Summerall Gate Rd (Anniston) to	
	George Douthitt Dr (Jacksonville)	

MPO CAC Safety Observations

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	11/15/23	√	~	Solar may be approved by ALDOT for this location as it may be a while before Alabama Power gets power to the intersection. The City of Oxford is hoping to add this as an MPO project in the TIP; News report 11/1/23 states DeJarvis Leonard, ALDOT Regional Engineer will revisit the intersection to see if there is something that can be adjusted to help with the situation.	OPEN
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	02/14/24	✓	√	The City of Anniston has submitted a formal lighting evaluation request with ALDOT.	RE-OPENED
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	10/25/22	√	√	Widening: This suggestion would be a major undertaking. We will consider it when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
18	Calhoun County	Bynum Leatherwood Road/Eulaton Gate	Extend turn lane/deceleration lane on the Southbound side of Bynum Leatherwood from Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202	1/14/20	10/25/22	V	~	Stacking for entrance to ANAD should occur on their property. Another solution would be a joint project to redesign the intersection of Bynum Leatherwood and Eulaton Gate to create more storage on Eulaton Gate and not on the main roadway. Will revisit for LRTP update.	OPEN
26	Jacksonville	204/Nesbit Lake Rd intersection	Increased safety measures	11/17/21	01/11/23	✓	~	Libby provided crash information for the intersection. Development for housing on Nesbit will proceed. Access will be @ Nesbit only. Warrant study request has been submitted by the City of Jacksonville	OPEN

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
34	City of Anniston	Moore Ave from the intersections of 15 th - 10 th Street	Resurfacing suggested	05/17/23	08/17/23	√	√	All resurfacing goes through City Council. Libby has contacted Councilwoman Ciara Smith for Ward 3 regarding the matter.	OPEN
37	City of Weaver/ Calhoun County	Old Jacksonville Highway	Resurfacing suggested	02/14/24	3/13/24	√		? ALDOT remove classification. May have been left over from when this street was HWY 21	OPEN
38	Calhoun County	The intersection at 431/Saks Rd.	Light timing reconfiguration/turn signal	02/14/24	3/20/24	√		Need clarification on the intersection.	OPEN
39	Oxford/ Calhoun County	Intersections at 202/Bynum Leatherwood and 202/Bynum Blvd	Similar design at these intersections as there was implemented at 431/Bynum Leatherwood Rd,	02/14/24	3/21/24	√		Would need to request study from ALDOT. Unsure if Bynum Leatherwood intersection would warrant change/update.	OPEN
40	Hobson City	On MLK?	Fill in potholes	3/20/24					
41	City of Oxford	Mainstreet? By the church of Christ	Fill in pothole	3/20/24					

CLOSED ITEMS

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
2	Talladega County /ALDOT (I- 20 ROW)	I-20 east bound exit at Hwy 202	Reduce sight limitation from exiting the I-20 east bound exit ramp	09/19/18	11/14/18	V		Out of MPO Jurisdiction; Referred to Talladega County Engineer then forwarded to ALDOT; ALDOT to consult with traffic engineer	CLOSED
3	Mixed Calhoun County/ Talladega County	On SR-21 between the Choccolocco Creek bridge and existing 65 mph in Munford/ Talladega County	increase the speed limit to 65?	09/19/18	06/12/19	√	·	Safety concerns regarding intersections along SR-21. Investigation ongoing for better lighting conditions and safety from residential areas intersecting with this road. Increasing speed would contradict safety concerns along this route.	CLOSED
4	Mixed Calhoun County, Oxford	Between Hardees on Hwy 202 to Coldwater	increase the speed limit to 65?	09/19/18	06/12/19	V	·	Safety concerns regarding intersections along Hwy 202 (See item #1). Also, Anniston investigating moving speed decrease towards area for Coldwater mountain/bike facility on 202 bike safety. Increasing speed would contradict safety concerns along this route.	CLOSED
7	Jacksonville	SR-21	Make manhole covers and curb gutters the same height as the new existing surface	11/14/18	06/12/19	✓	✓	Risers will be put in. They have been purchased. Mayor Smith will follow up. Shannon Jones with ALDOT stated this will be addressed with a surface job punch list item and should start the week of Jan 9 th , 2019. This punch list item is complete.	CLOSED

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	MPO	Response	Status
8	Oxford	Bynum Blvd.	Increase speed limit on the 4-lane to more than current 45 mph	11/14/18	4/16/20	√	✓	Mr. Denney will talk to the Mayor and Police Chief. Suggestion had been posed in the past and had been opposed. Discussion of speed limit options and where have begun. Will need to discuss with police chief and bring to City Council. Ordinance passed February 11 to increase speed limit to 55 mph from Turner Rd. to HWY 202 – new speed limit signs installed	CLOSED
9	Weaver	1 st Baptist Church	Sidewalk rehabilitation	01/16/19	02/05/19	√	√	Mr. Theo Smart inquired if there were any plans to rehabilitate the currently torn sidewalk in front of the 1st Baptist Church in Weaver. Mayor Willis was only aware of the issue after last month's meeting. There are no plans at this time.	CLOSED
10	Anniston	202/Quintard intersection	Look into timing of light; traffic backs up	03/21/19	06/27/19	√	√	Jay Jenkins has reported this issue to the public works department. Upon inspection of the signal cabinet, an issue was identified and addressed. The signal timing is now functioning as intended.	CLOSED
11	Anniston	Ossington Ave.	Safety study/Traffic calming measures for residents	07/17/19	09/11/20	√	√	ALDOT and FHWA concurrence to classify Ossington/Coxwell as minor collector.	CLOSED
12	Anniston/ Oxford	US-78 east of the 431 bypass	Widening to 3 lanes	07/17/19	08/25/20	√	✓	This suggestion would be a major undertaking. Has been placed on the long-range plan.	CLOSED
13	Anniston	Choccolocco Rd	Widening to 3 lanes from intersection with 431 to Robertson Rd.	07/17/19	08/25/20	✓	√	*Incoming sub-division development may increase traffic along this road. * Has been added to the LRTP for widening to the City Limits.	CLOSED

Item	Jurisdiction	Location	Suggestion	Date-	Date-	TAC	МРО	Response	Status
14	Anniston	Russell Avenue	Widening road to include	Original 07/17/19	Recent 09/09/20	√	✓	This road is residential and not on	CLOSED
	7111130011	Nussell Avenue	shoulder	07/17/13	03/03/20			the classified system and therefore	CLOSED
								would be unavailable for MPO	
								funding.	
16	Anniston	4 th /Noble	Light timing seems long for	09/18/19	11/13/19	✓	✓	The City of Anniston has	CLOSED
		Intersection	this intersection					investigated the timing at this light	
	0 "			10/00/10	10/05/00	√	✓	and it is functioning correctly.	0.0055
17	Calhoun	Bynum Leatherwood	Turn lane needed for the	10/28/19	10/25/22	_	V	This issue is being investigated. A	CLOSED
	County	Rd./Morrisville Road intersection	landfill entrance					possible resolution has been presented to the County	
		intersection						Commissioner.	
								Has not had further discussion with	
								current Commissioner. However, in	
								the Highway Department evaluation	
								of the situation, could be addressed	
								when the area is resurfaced in the	
								coming years.	
								This will be addressed in the Bynum	
								Leatherwood resurfacing project	
					/ /			added for FY27	
19	Anniston	West-bound 431 exit	Difficulties merging at this	1/15/20	05/22/20	✓	✓	There are no measures that could	CLOSED
		ramp and SR-21 intersection	intersection. Mainly traffic					help assist with merging traffic at this intersection. This is a very	
		intersection	coming to a complete stop at bottom of the ramp					common occurrence at similar "off	
			at bottom of the famp					ramp" intersections.	
								rump intersections.	
20	Jacksonville	White's Gap Rd./SR-	Signalization at the	2/25/20	11/19/20	✓	✓	Signalization of this intersection	CLOSED
		21 intersection	intersection		, ,			denied previously due to proximity	
								to other signalized intersections.	
								Jacksonville has requested a	
								warrant study. ALDOT signal	
								warrant study found no signal	
								warranted.	

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
21	Anniston/ ALDOT	10 th and Quintard intersection	Left turn signal timing seems short. Traffic backs up at this light. Could turn lane length be increased	5/20/20	07/08/20	√	V	The signals from 8 th to 21 st are on a coordinated system. Signal timing update and installation has been added to the FY24-27 TIP. Should signal timing correction not correct the issue at this intersection, a request for evaluation will be made.	CLOSED
22	Oxford	Western terminus of Bynum Blvd.	Increase speed limit from 45 to 55	7/15/20	10/07/20	√	✓	Police Chief opposed to increase of speed limit. Oxford City Engineer will do a study. Speed limit increase not justified/warranted.	CLOSED
23	Anniston	Greenbriar/Quintard intersection	Turning signalization duration for SB traffic is short	3/17/21	01/11/23	V	•	Toby Bennington has asked Lance Armbrester to investigate changes in traffic volume at this intersection. City of Anniston is aware that a signal timing loop is not operational and needs to be replaced. Coordination with ALDOT is needed prior to replacing the loop. The City of Anniston will place a bid ad for traffic signal loop replacement January 23, 2023.	CLOSED
24	Anniston/ ALDOT	21 exit from the 431 Bypass	Signage for food and gas locations off the bypass	7/15/20	09/16/20	√	√	This type of signage only available for interstates. CAC to draft letter to City of Anniston and Chamber of Commerce to appeal for some type of signage/billboard.	CLOSED
25	Oxford	21 SB between I-20 and 78	Traffic stacking between Grace St and 78 on SB lanes of 21. Signalization timing issue?	3/17/21	04/15/21	√	√	New signals and lights have been installed at the intersections in question. Timing issues should be corrected with this new installation	CLOSED
27	Anniston	Lenlock/SR-21 intersection	Dark at night/median lights out	03/16/22	03/08/23	✓	✓	Alabama Power has a work order in to repair the lights. There was no time frame for completion given to the City's Superintendent of Electrical and Building Maintenance.	CLOSED

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
28	Anniston	Greenbriar Dear intersection with Berkshire Dr.	Signals have been replaced with 3-way stop signs. Each direction has a stop warning ahead; however, there is traffic running these stop signs	03/16/22	05/11/22	~	1	City Council made the request to eliminate the signal lights at this intersection at the beginning of the year. No action will be taken until the Council dictates further.	CLOSED
29	Anniston	US-431/Coleman Rd/Choccolocco Rd intersection	Access to new Jack's establishment may cause bottlenecking/access issues	05/17/22		√	V	There will be 2 access points for Jacks. Choccolocco Rd will be a full access and one on the Bypass will be a right in/right out only. Traffic impact study was completed prior to construction to ensure safe entrance/exit.	CLOSED
30	Anniston/ ALDOT	Quintard section including Popeyes and Little Caesars	Traffic stacking preventative measures	01/18/23	02/08/23	√	√	There are no widening options available in these areas as no additional ROW is available	CLOSED
31	Calhoun County	Bynum Leatherwood Rd.	Speed limit increase to 55 on Hwy 202 approach	01/18/23	10/26/23	√	~	No warrant for speed increase above what is posted	CLOSED
32	ALDOT	Arrow Rd/US-431 intersection	Traffic approaching 431 in the wrong direction to get to south bound lanes despite wrong way signage	03/15/23	5/18/2023	√	√	All measures to prevent the issue have been taken including signage. Unsure of any further preventative measures that can be taken.	CLOSED
33	Talladega	Mudd St/Hwy 78 Intersection	Truck traffic and awkward intersection. Possible intersection improvements?	05/17/23	08/01/23			Issue sent to Talladega County engineer and ALDOT	CLOSED
35	ALDOT	US-431 bypass	Guardrails	07/26/23	10/26/23	V	√	The fill slopes on the bypass between Iron Mountain Rd and AL- 21 were constructed to have a 6:1 safety slope or recovery slope and do not require guardrail	CLOSED
3	Calhoun County	Intersection of SR- 21/Anniston Beach Rd	Traffic light blends in with surroundings and is difficult to see	07/26/23	11/8/23	√	√	The County is trying to acquire some backplates for the signal heads to aid in making them stand out from surroundings; SR-21 access management will also include signal upgrades. Will be addressed in next 6-months	CLOSED

Name	Jurisdiction	% Attendance last 6 meetings	Last Attended Meeting
Miller Parnell*	Anniston	100%	03.20.2024
Phillip Keith	Anniston	17%	02.14.2024
James Jenkins	Anniston	33%	11.15.2023
Tony Ball	Anniston	50%	03.20.2024
Vacant	Anniston		
David Thompson	Jacksonville	17%	09.13.2023
Richard Lindblom	Jacksonville	83%	03.20.2024
Jamie 'Red' Etheredge*	Jacksonville	66%	11.15.2023
Jarrod Simmons	Jacksonville	33%	11.15.2023
Matthew Boone	Jacksonville	0%	01.19.2022
Vacant	Jacksonville		
Gerry Lyons	Calhoun County	100%	03.20.2024
George Salmon	Calhoun County	66%	02.14.2024
Theodore Smart	Calhoun County	83%	02.14.2024
Edward Sturkie	Calhoun County	0%	05.17.2023
Tim Huddleston*	Calhoun County	100%	03.20.2024
Reuben Johnson	Calhoun County	83%	03.20.2024
Dr. David West	Calhoun County	66%	02.14.2024
Julie Borelli	Calhoun County	33%	01.17.2024
Anne Key	Calhoun County	83%	03.20.2024
Bill Williams	Calhoun County	66%	03.20.2024
Darryl League★	Oxford	50%	03.20.2024
Lem Burrell	Oxford	50%	02.14.2024
Lavoy Jordan	Oxford	83%	03.20.2024
Bruce Britton	Oxford	66%	02.14.2024
Terry Parker	Oxford	66%	03.20.2024
Vacant	Oxford		
Frank Thomas	Weaver	0%	09.18.2019
Danielle Presley	Weaver	66%	02.14.2024
Greg Pierce	Weaver	50%	03.20.2024

Name	Jurisdiction	% Attendance	Last Attended
		last 6 meetings	Meeting
Mike Matthews	Army Depot	0%	01.20.2021
Dustin Gillihan	Army Depot	0%	none
Kevin Ashley	Army Depot	0%	03.15.2023
Regina Jones	Hobson City	17%	07.15.2020
Johnnie Phillips, Jr.	Hobson City	66%	03.20.2024
Melissa Malone	Hobson City	83%	03.20.2024

 $[\]bigstar \textbf{Indicates Membership Subcommittee volunteer for their municipality}$

Fixed-Route Ridership							
	FY 17-18	FY 18-19	FY 19-20	FY 20-21	FY 21-22	FY 22-23	FY 23-24
Oct	9,560	9,993	8,871	5,541	7,679	7,483	7,033
Nov	9,225	8,504	7,665	5,425	7,272	7,024	6,404
Dec	8,205	8,082	7,596	5,266	7,745	7,184	6,320
Jan	7,510	8,239	7,614	5,177	7,114	7,151	6,047
Feb	8,960	7,800	7,262	4,773	7,305	7,301	7,234
Mar	9,493	8,979	7,185	5,512	8,757	8,230	7,292
Apr	8,942	9,045	4,285	6,263	8,965	7,090	
May	9,502	8,774	5,141	6,498	9,012	7,509	
Jun	9,905	7,993	5,852	7,197	10,500	6,979	
Jul	8,820	8,626	6,160	7,836	9,141	6,648	_
Aug	10,617	9,314	6,111	7,771	10,763	7,573	
Sep	8,607	7,868	5,923	8,019	10,645	7,046	

2023 Avg./Mo.

504

154

24

62

90

67

ADA Paratransit Ridership

Fiscal Year 2023-2024	Anniston	Jacksonville	Weaver	Oxford	Section 5307 CC Urban	Section 5311 CC Rural
October	450	131	21	70	96	31
November	416	147	18	56	104	42
December	434	139	21	77	81	32
January	382	144	22	70	71	42
February	356	139	20	57	52	30
March	346	185	26	78	108	58
April						
May						
June						
July						
August						
September						
	2384	885	128	408	512	235

2024 Avg./Mo.

²³⁸⁴ **397**

885 148

¹²⁸ **21**

408 **68**

512 **85**

²³⁵ **39**

Fiscal Year 2024 Meeting Dates

TAC	CAC	MPO			
11 October	19 October				
8 November	15 November 16 November				
December meetings Cancelled					
10 January	17 January	18 January			
7 February	14 February	15 February			
13 March	20 March	21 March			
10 April	17 April	18 April			
8 May	15 May	16 May			
12 June	Cancelled	20 June			
10 July	17 July	18 July			
7 August	14 August	15 August			
11 September	18 September	19 September			